Washington State
Department of Transportation

»

Daily Report of Force Account Worked

Contract: 008127 - 1-90, SNOWSHED TO KEECHELUS DAM Prime: GUY F. ATKINSON CONSTRUCTION, LLC.
PHASE 1C - REPLACE
Item No: 0206 - EROSION/WATER POLLUTION CONTROL Done By: KLB CONSTRUCTION INC.
Work: Remove stand pipe from drainage run DR01-19 Date: August 12, 2019 Sheet: 1
| Labor Worked:
| Worker Name Occupation Grp Rates Hours Total
' Regy OT DT Reg OT DT
Chavez, Jorge LABORER - APPRENTICE 1 $40.43 $53.96 $67.48 45 0 0 $181.94
Sanchez, Luis Laborer Gr. 3 1 $50.86 $69.60 $88.34 45" 0 0 $228.87
Subtotal $410.81
Overhead / Profit 29% $119.13
i Labor Total $529.94
Equipment Worked:
Equip# Type Manufacturer Model Year Capacity Gr Reg Standby Reg Stand Total
p Rate Rate Hour by
FB0O53 TRUCK FLATBED ford F-650 2005 20,000 GVW 1 $24.96 $3.44 45 0 $112.32
Subtotal $112.32
] Overhead / Profit 21% $23.59
“ Equipment Total $135.91
| Invoiced Items:
' Invoice No Line tem Description Group Tax Quantity Price Total
30556025 Cadman - Fast Patch Mortar Mix 1 0.00% 1 $21.95 $21.95
Subtotal $21.95
| Overhead / Profit 21% $4.61
Invoice Total $26.56
o Grand Sub Total $692.41
Prime Markup”* $48.47
* Prime Markup Breakdown 12%: $0.00 10%: $0.00 7%: $692.41 + Grand Total $740.88
rl |Ladger # p [Itam o o [ iGroup_ Total|
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ORIGINAL

7- ington State

\// 4 Department of Transportation Daily Report of Force Account Worked

Contract Number Date Item Number | ltem Name
C8127 8/12/2019 206 TESC

Prime Contractor Subcontractor / Lower Tier Subcontractor

Atkinson Construction KLB Construction

Line / Station Group Basis of Material Acceptance RAM Number
DRO1-19 1 Visual

Description of Work Performed
Remove Stand Pipe from Drainage run DRO1-19 and place new pipe over and seal with mortar.

Time Worked Record
Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours

Workin Equipment Size Reg. O.T. | Reg. | Stdby | Idle
g eg ed. |

1 [Workers:

2 Jorge Chavez Laborer 4.5

3 |[Luis Sanchez Laborer 4.5

5 [Equipment:
6 [Ford F-550 Pickup Diesel Std. Cab #FB-53 4.50

10

11 [Materials:

12 [Mortar 1 bag (50 1b bag)

13

14

15

16

17

18

19

20

Totals 9.00 4.50

Calculated By Date Checked By Date
Colton Peyser 8-12-2019

Inspector’s Signallﬁ: Contractor's Represeniative Signature Title

> T

DOT Form 422-008
Revised 06/2016



REMITTANCE ADDRESS

INVO)CE Agent for: Cadman, Inc. Locatlons:

Cadman (Rock}, Inc.
N # 1-Redmond (Aggregate)
#2LRoh|RookICOUREY # §5-Issaquah (Aggregate)

(Aggregate) :
#3 - Sky River (Aggregate) e Cadman, Inc.
Cadman (Black Dlamond), Inc.  #50 - Redmond (Concreta) 15620 Collections Center Drive
#4  (Aggregate) #51 - Issaquah Plant 1(Concrete) Chicago, IL 80693
#40 (Concrete) #52 - Issaquah Plant 2 (Concrete) Telephone
#53 - Bellevue Plant (Concrete)
- oo #95 - Building Materials 425867.1234
#54 (Concrete)
W R aE R VAR R
IR AYN Y AN DATE INVOICE NUMBER PAGE
K L B CONSTRUCTION INC
06/24/2019 30556025 1
PO BOX 158 JUN 2 7 2019
MUKILTEO, WA 98275 ) . CUSTOMER NO. RECEIPT #
Recelpt Comments: JLBM
DATE  QUANTITY PRODUCT CODE PRODUCT DESCRIPTION UNIT PRICE EXTENSION
06/24/2018 56.00 FAST PATCH FAST PATCH 55LBS 56/PALLET $21.95 $1,229.20
Tax $0.00
TERMS: Involce Total §1,220.20
A FINANCE CHARGE OF 18% PER ANNUM $0.00

CHARGED ON ALL PAST DUE ACCOUNTS.
Total Due $1,229.20



'7—|" Washington State Daily Report of Force Account Worked

Department of Transportation
Contract: 008127 - 1-90, SNOWSHED TO KEECHELUS DAM Prime: GUY F. ATKINSON CONSTRUCTION, LLC.
PHASE 1C - REPLACE
Item No: 0206 - EROSION/WATER POLLUTION CONTROL Done By: KLB CONSTRUCTION INC.
Work: Mobing equipment to Crystal Springs Date: August 23, 2019 Sheet: 1
|
| Labor Worked:
Worker Name Occupation Grp Rates Hours Total
Reg OT DT Reg OT DT
| McConnell, Darren TEAMSTER 1 $52.65 $78.36 $104.06 35 0 0 $184.28
' Subtotal $184.28
Overhead / Profit 29% $53.44
Labor Total $237.72
| Equipment Worked:
Equip# Type Manufacturer  Model Year Capacity Gr Reg Standby Reg Stand Total
| p Rate Rate Hour by
KLB130 TRUCK TRACTOR KENWORTH n/a 2007 75,000 GVW 1 $69.12 $10.70 3.5 0 $241.92
T085 TRAILER REM. GOOSE MISC. n/a 2016 60 Ton 1 $2488 $7.34 35 0 $67.08
Subtotal $329.00
i Overhead / Profit 21% $69.09
i Equipment Total $398.09
|55
o Grand Sub Total $635.81
Prime Markup* $44.51
|
* Prime Markup Breakdown 12%: $0.00 10%: $0.00 7%: $635.81° Grand Total $680.32
5: lLedger# tem - - |Group Total|
| > %; ¥ 0206 - EROSION/WATER POLLUTION CONTROL ] 1 $680.32 |
Est. # Pre_pa[ed By / Date Checked By / Date CAPS Bntry B;I ate CAPS Verified By / Date
7y (=25 fottr | o Fhnli9 245 Jol M9zl
77 U 2T e S
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ORIGINAL

'7’ Depa'tment of “'ansportatlon Daily Report of Force Account Worked
Contract Number Date Item Number | ltem Name
008127 8-23-2019 206 TESC
Prime Contractor Subcontractor / Lower Tier Subcontractor
Atkinson Construction KLB Construction
Line / Station Group Basis of Material Acceptance RAM Number
Crystal Springs 1 Visual

Description of Wark Performed
KLB will be Mobing equipment to Crystal Springs for work to be performed there.

Time Worked Record

Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours
Working Equipment Size Reg. 0.T. Reg. | Stdby | ldle

1 [Workers:

2 |Darren McConnel Driver 35

5 |[Equipment:
g |[Kenworth Truck Diesel GVW 105,500 #130 3.50

7 [Low Boy Trailer # T-85 3.50

10

11

12

13

14

15

16

17

18

19

20

Totals 3.50 7.00

Calculated By Date Checked By Date
Colton Peyser 8-23-2019

Inspector's Sﬂ_:;naiureQ Contractor’vsR%rgsentaﬁve SigEZure Title

DOT Form 422-008
Revised 06/2016



A
7‘ Washington State

" Department of Transportation
Contract: 008127 - 1-90, SNOWSHED TO KEECHELUS DAM
PHASE 1C - REPLACE

Daily Report of Force Account Worked

Prime: GUY F. ATKINSON CONSTRUCTION, LLC.

Item No: 0206 - EROSION/WATER POLLUTION CONTROL Done By: KLB CONSTRUCTION INC.
Work: Grading Crystal Springs Date: August 26, 2019 Sheet: 1
J Labor Worked:
| Worker Name Occupation Grp Rates Hours Total
| Reg orr DIT Reg OT DT
Berry, Sam TEAMSTER 1 $52.65 $78.36 $104.06 2- 0 0 $105.30
Dwire, Dick OPERATOR-GR. 3 1 $77.595105.15 $132.71 95- 0 0 $737.11
Houck, Jared OPERATOR (FOREMAN) 1 $81.92%111.64 $141.37 2. 0 0 $163.84
Lamont, Jack OPERATOR Excavator 15-30MTon 1  $78.215106.09 $133.96 45+ 0 0 $351.95
Lamont, Jack OPERATOR, Backhoe Under15M T 1 $77.59$105.15 $132.71 05 0 0 $38.80
Lamont, Jack OPERATOR, GR. 4 1 $74.14 $99.97 $125.81 1- 0 0 $74.14
| —
Subtotal $1,471.14
Overhead / Profit 29% $426.63
Labor Total $1,897.77
| Equipment Worked:
|
| Equip# Type Manufacturer Model Year Capacity Gr Reg Standby Reg Stand Total
' p Rate Rate Hour by -
| C194  PICKUP GAS CREW ford F-250 2016 3/4 Ton 1 $21.85 $2.30 2,. 0 $43.70
H151  EXCAVATOR KOMATSU PC228U 2017 24.1-280M 1 $99.61 $2533 95-- 0 $946.30
KLB130 TRUCK TRACTOR KENWORTH n/a 2007 75000GVW 1 $69.12 $10.70 20 $138.24
L030 LOADER, 4-WD, ART., CATERPILLER 950H 2007 4.0 CY 1 $69.25 $15.59 5.0 $346.25
R054 ROLLER SING. DRM. VI CATERPILLER CS54B 2016 84 in. 1 $53.29 $11.85 1 0 $53.29
T080 TRAILER REM. GOOSE MISC. n/a 2014 75 Ton 1 $26.97 $7.96 2.0 $53.94
WT018 WATER TANKER OFF-H MISC. n/a 1994 5,000 gal 1 §$70.73 $13.04 1 0 $70.73
Subtotal $1,652.45
f Overhead / Profit  21% $347.01
Equipment Total $1,999.46
i o — —
;_lnﬁc_ea Items: - - - - o
" Invoice No Line item Description Group Tax Quantity Price Total
278328 ECP-CSBC 1 0.00% 1 $2,367.97 - $2,367.97
Subtotal $2,367.97
Overhead / Profit 21% $497.27
Invoice Total $2,865.24
L
Grand Sub Total $6,762.47
Prime Markup* $473.37
September 17, 2019 07:50 AM Page 1 of 2



A J
Daily Report of Force Account Worked
'7’ ‘g::mumﬁa'}:ansportaﬂon 2 P

Contract: 008127 - -90, SNOWSHED TO KEECHELUS DAM Prime:  GUY F. ATKINSON CONSTRUCTION, LLC.
PHASE 1C - REPLACE

item No: 0206 - EROSION/WATER POLLUTION CONTROL Done By: KLB CONSTRUCTION INC.
Work: Grading Crystal Springs Date: August 26, 2019 Sheet: 1

* Prime Markup Breakdown 12%: $0.00 10%: $0.00 7%: $6,762.47 + Grand Total $7,235.84 |
L v— - -
i ]Ledger 'y litem ) |Group Total|
‘ > /-;’Z ]ozos EROSIONMATER POLLUTION CONTROL | 1 $7,235.84 |

|
‘ Est. # Prepared By / Date Checked By / Date CAPS Entry By / Date CAPS Verified By / Date

7/ 9:%/;//? M- 925N 9 %?/A{/l i-9(2sT9

September 17, 2019 07:50 AM Page 2 of 2



~ ORIGINAL

‘Wah'gt Stat
" shington State

Department of Transportation Daily Report of Force Account Worked
Contract Number Date Item Number  Item Name
008127 8/26/2019 206 TESC
Prime Contractor Subcontractor / Lower Tier Subcontractor
Atkinson Construction KLB Construciton
Line / Station Group [ Basis of Material Acceptance - RAM Number
Crystal Springs | Visual

Description of Work Performed
KLB will be grading islands in the Crystal Springs area. As well as removing rocks out of a stream.

Time Worked Record

Workers and/or Equipment Occupation of Workers or LaborHours | Equipment Hours
_ Working Equipment Size __Reg.  O.T.  Req.  Stdby | ldle
1 |Workers:
2 Dick Dwier | Operator 95
3 ‘Jack Lamont ‘Operator - 6.0!
4 ‘Jarred Houck 'Foreman 20
5 Sam Berry Driver 20
i | . | _
: ,
8 _
9 _
10 CAT Loader '950H #L-30 ' ' 5.00
11 Komatsu Excavator 1228 #H-151 ' ' 950,
12 CAT Roller |CS54B #R-54 ' ' 100
13 Water Truck HWT-18 ' | 100
14‘Ford F-250 Pickup lext. cab diesel 4x4 #C-194" - - | 2.00:
15.Intemati0na1 Semi Std. Cab GVW 105,000 Diesel 3 axle ! drop ‘ . 2,00
16 Low Boy Trailer HT-80 ' ' 200
17A . , | | |
18 Materials: 1152.37 Ton CSBC
19‘ bTickets for CSBC are attached.
20- ‘
Totals 19.50 22.50
Calculated By Date Checked By Date
Colton Peyser 8-26-2019
Inspector's Signature Contractor's Representative Signature Title

WAV T dhet o

DOT Form 422-008
Revised 06/2016



ELLENSBURG CEMENT PRODUCTS, INC. *%% INVOICE ***
P.O. BOX 938 . ,
ELLENSBURG, WA 98926

(509) 933-7050 i
RECE]VI'LIJ Customer No. 15899

Invoice Date 8/26/2019
AUG 29 2019 Invoice Number 278328 Page 1
Job Id I-90 M.P. 62

KLBCONSTRUCTIONINC. credit Terms Net 30, Disc by 10th

KLB CONSTRUCTION
PO BOX 158
MUKILTEO WA 98275

Date Ticket Qty Description Price BAmount
08/26/19 606631 29.90 TN 1 1/4-0" 8.65 258.64
08/26/19 606631 29.90 TN ADD DEL CHARGE TRUCK AND PUP 7.50 224.25
08/26/19 606640 30.24 TN 1 1/4-0" 8.65 261.58
08/26/19 606640 30.24 TN ADD DEL CHABRGE TRUCK AND PUP 7.50 226.80
08/26/19 606666 30.88 TN 1 1/4-0" 8.65 267.11
08/26/19 606666 30.88 TN ADD DEL CHARGE TRUCK AND PUP 7.50 231.60
08/26/19 606668 30.41 TN 1 1/4-0" 8.65 263.05
08/26/19 606668 30.41 TN ADD DEL CHARGE TRUCK AND PUP 7.50 228.08
08/26/19 606674 ~30.94 TN 1 1/4-0" 8.65 267.63
08/26/19 606674 30.94 TN ADD DEL CHARGE TRUCK AND PUP 4.50 139.23

k% x** PRODUCT SUMMARY *****

PRODUCT QUANTITY U/M

1 1/4-0" 152.37 ™ /

ADD DEL CHARGE TRUCK AND POUP 152.37 TN
THIS IS AN INVOICE - NOT A STATEMENT Sub—fotal 2367.97
$25.00 CHARGE FOR NSF CHECKS
A SERVICE CHARGE OF 18% PER YEAR WILL BE Sales Tax- WAR1 0.00

ASSESSED ON ALL LATE ACCOUNTS Invoice Total 2367.97




r

Checked By:

Crystal springs CSL limits

Contract #: 8127 Bid Item #: 206 TESC
Tick Qty. Ticket Qty. Ticket Qty. Ticket Qty. Ticket Qty. Ticket Qty. Ticket Qty. Ticket Qty. Ticket Qty.
(Tons) (Tons) (Tons) (Tons) (Tons) (Tons) (Tons) (Tons) (Tons)
30.247
30.41 7
29.90 7
30.88
30.94 7/
Total Quantity (Tons): 15237 -
8/26/2019 CAPS Entry #:
Ticket #'s: 606631 - 606674 Entered By:
Group: 1 Verified By:
Comments:
Figured By: Mike Muir
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% Washington State Daily Report of Force Account Worked

Department of Transportation
Contract: 008127 - 1-90, SNOWSHED TO KEECHELUS DAM Prime: GUY F. ATKINSON CONSTRUCTION, LLC.
PHASE 1C - REPLACE
Item No: 0206 - EROSION/WATER POLLUTION CONTROL Done By: KLB CONSTRUCTION INC.
Work: Grading Crystal Springs Date: August 27, 2019 Sheet: 1
| Labor Worked:
Worker Name Occupation Grp Rates Hours Total
Reg o DIT Reg OT DIT
Berry, Sam TEAMSTER 1 $52.65 $78.36 $104.06 3.. 0 0 $157.95
Dwire, Dick OPERATOR, Gr. 2 1 $68.73 $91.69 $115.49 6 0 0 $412.38
Houck, Jared OPERATOR (FOREMAN) 1 $81.92%111.64 $141.37 2.. 0 0 $163.84
Lamont, Jack OPERATOR, Loader Und 6 yds 1 $68.73 $91.69 $115.49 6- 0 0 $412.38
Subtotal $1,146.55
Overhead / Profit 29% $332.50

| ——————
| Labor Total $1,479.05
L

Equipment Worked:
;Equip# Type Manufacturer Model Year Capacity Gr Reg Standby Reg Stand Total

| p Rate Rate Hour by

|C194  PICKUP GAS CREW  ford F-250 2016 3/4 Ton 1 $2185 $230 2+ 0D $43.70

H151  EXCAVATOR KOMATSU PC228U 2017 24.1-28.0M 1 $99.61 $2633 6 - 0 $597.66
KLB130 TRUCK TRACTOR KENWORTH  nia 2007 75,000 GVW 1 $69.12 $1070 3.. 0 $207.36
L030  LOADER, 4-WD, ART., CATERPILLER 950H 2007 4.0 CY 1 $6925 $1559 6 0 $415.50
T080  TRAILER REM. GOOSE MISC. n/a 2014 75 Ton 1 $2697 $796 3- 0 $80.91

: Subtotal $1,345.13

[

| Overhead / Profit 21% $282.49

| —

f Equipment Total $1,627.62

| Grand Sub Total $3,106.67

| Prime Markup* $217.47
* Prime Markup Breakdown 12%: $0.00 10%: $0.00 7%: $3,106.67 " Grand Total $3,324.14

| —_

[Ledger# item lGroup Total

[ / ' 0206 - EROSION/WATER POLLUTION CONTROL | - 1 $3,324.14 |

||__7, 5’5 | | 4]

Est. # Prepared By / Date Checked By / Date | CAPS Eptry By /Date | CAPS Verified By / Date
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. ORI VAL

i .
# Washington State _ .

/@ Department of Transportation Daily Report of Force Account Worked
Contract Number Date Item Number | ltem Name

008127 8/27/2019 206 TESC
Prime Contractor Subcontractor / Lower Tier Subcontractor
Atkinson Construction KLB Construciton
Line / Station Group Basis of Material Acceptance RAM Number
Crystal Springs 1 Visual

Description of Work Performed
KLB will be grading islands in the Crystal Springs area. As well as removing rocks out of a stream.

Time Worked Record

Workers and/or Equipment
Working

Occupation of Workers or
Equipment Size

Labor Hours

Equipment Hours

Reg.

O.T.

Reg. | Stdby | Idle

Workers:

Dick Dwier

Operator

6.0

Jack Lamont

Operator

6.0

Jarred Houck

Foreman

2.0

Sam Berry

Driver

3.0

10

CAT Loader

950H #L-30

6.00|,

1

-

Komatsu Excavator

228 #H-151

6.00]

12

13

14

Ford F-250 Pickup

ext. cab diesel 4x4 #C-194

2.00

15

[nternational Semi Std. Cab

GVW 105,000 Diesel 3 axle 1 drop

3.00/:

16

Low Boy Trailer

#T-80

3.00[

17

18

Note: Low Boy was used to

19

MOB out equipment.

20

Totals

1

7.00

20.00

Calculated By
Colton Peyser

Date
8-27-2019

Checked By

Date

Inspector's Signature

n

Contractor's Representative Signature
d,_ﬁ—'-"_.-_-_.__-—_-___- ....-__'__-"' ——— e —iny

Title

Pm

DOT Form 422-008

Revised 06/2016
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